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M-91 PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
September 23, 2004

9:30 a.m. to 9:45 a.m.

Agenda

I. Approval of Au.-ust 26, 2004 M-91 Project Meeting Minutes (Ecology/DOE-RUFH)

II. Status Report

III. General Discussions

IV. Status of Actions

V. New Action Items

VI. Next Project Managers Meeting



M-91 PROJECT MEETING MINUTES
Project Managers Meeting

825 JadwinlRoom 340
Hanford, Washington

September 23, 2004

I.	 Approval of August 26, 2004 M-91 Project Meeting Minutes (Ecology/DOE-RLJFH)

IL	 Status Report
A.	 Greg Sinton (RL) distributed the M-91 status summary as of 9123/04. Mr. Simon noted

that the table did not include the out-year table since nothing has changed.

III.	 General Discussions
A.	 There were no topics for general discussion.

N.	 Status of Actions
A.	 There were no actions to status.

V. New Action Items
A.	 There were no new action items.

VI. Next Project Managers Meeting
A.	 The next PMM was scheduled for October 28, 2004.



M-91 Status Summary 9/23/04

Milestone Due Dates) Status Comments
Summary

General Comments 1) In this current table "On-Schedule" means it is anticipated the
milestone will be met. At present the baseline is being revised to
realign the scope/schedule to match the agreement. FH has
submitted " baseline adjustment' information which is currently in
DOE review.
2) M-91 requirements are extensive and continue well out into the
future. This status table will generally only cover items due within
about the next four years. A separate "Outyear table" identifies the
other M-91 milestones, and the related M-16-93 milestone.

M-91-03: 12/31/03, On Schedule .	 M-91-03 PMP approved by Ecology on May , 12, 2004
Submit TRUM/MLLW 3/31/09,
PMP 3/31/13
M-91-05-TOI: 12/31/07 On Schedule
Complete RE and or (planning)
large TRUM retrieval
Engineering
Stud /FDC
M-91-12: 12/31/05 Treatment PMP was revised to show the existing milestone dates for
CH-MLLW Thermal schedules are thermal treatment in response to Ecology comments
Treatment (600 m3 being reevaluated •	 Based on review of the responses to the thermal treatment
cumulative) based on RFP RFPs the thermal treatment schedule will be re-evaluated

responses based on all existing information. Discussions are on-going
with Ecology and a TPA Change request will be prepared
proposing an alternative schedule.

•	 162 m3 of CH-MLLW have been thermally treated as of
the end of August that will count toward this milestone.

M-91-12A: 12/31/04 See M-91-12 •	 See M-91-12 comment
CH-MLLW Thermal



Treatment 240 m
M-91-40: 1200 m3 On Schedule
Retrieval and retrieved by •	 Second SAP quarterly report submitted to Ecology June 4th.
designation of CH- 12/31/04 and .	 No new data for third quarter SAP report: letter in
RSW (regardless of annual retrieval concurrence (should be sent by September 27"')
size) volumes through •	 218-E- 12B SAP transmitted to Ecology for approval on

2010 plus 8/24/04. (Status with Ecology?)
various other 1316 m3 of RSW retrieved as of 9/22/04 (1200 cubic meters
requirements required by 12/31/04)

M-91-42: Annual treatment On Schedule •	 2736 m3 of the MLLW subject to this milestone (MLLW-2
Treatment of non-large requirements (or ahead of through MLLW-10 excluding MLLW-7) has been
size CH-MLLW through 12/31/09 schedule) dispositioned as of the end of August. (1630 m 3 required by

12/31/04)
•	 Note:. The M-91-42 progress quantity indicated above

currently only includes waste dispositioned by FH. The
actual progress numbers may be slightly higher due to waste
subject to the milestone treated by other contractors. These
numbers are from the M-91 tracking system and have not yet
been validated.

•	 Ahead of schedule due to successful 183-H project.
•	 The quantities in this milestone are based on the 2002 LDR

report. Therefore, the cumulative volumes toward meeting
this milestone are based on a start date of 12/31/02 (LDR
report inventory date).

M-91-45: 9/30/04 and On Schedule .	 First report was submitted 9/30/03 (was an Administrative
RH and or Large Size annually Order requirement)
Waste Annual Report thereafter •	 Second report in preparation at FH. Expect to RL this week
Fn: M-91 PMM Status table9-22-04
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